Michigan Department of Transportation
Section 613 of P.A. 207 of 2018

Fiscal year 2018 Completed Construction Projects

Estimated Design Construction
Completion Actual Completion Engineering Design Engineering Engineering Construction
Contract ID Route Location Work Description As-bid Cost of Project As-built Cost of Project Date Date Performed By Costs Performed By Engineering Costs Design Life
GO1 of 75061 Ma.intenance of traffic
(NI#6967115) M-28 and 12 un around and
02022-127535 GO1 of 02022 (NI# roadway approach 379,488.82 364,169.33  11/15/2016 8/8/2017 MDOT $ 62,396.75 $ 74,854.76 10
696721X) M-94 with N P2ving to facilitate
(WC) in Schoolcraft and railroad cros.smg
reconstruction.
02022-127535 Total 379,488.82 364,169.33 S 62,396.75 MDOT S 74,854.76
Near the intersection of
03041-107575 Weeks Street in the City Slope Stabilization 9,028,398.99 11,235,247.05 6/27/2012 9/19/2017 Consultant S 750,814.07 S 1,263,680.38 100
of Allegan
03041-107575 Total 9,028,398.99 11,235,247.05 S 750,814.07 MDOT S 1,263,680.38
M-28 from Calderwood
Road to the Houghton
07022-128675 County Line in Mill and HMA Overlay 934,410.73 869,613.29 8/15/2017 MDOT S 54,540.31 S 114,546.30 10
Ontonagon County and
from Leo South Road to
07022-128675 Total 934,410.73 869,613.29 S 54,540.31 MDOT S 114,546.30
. Single Course Chip Seal
Barry South County Line ;
north to Groat Road, in WIJ,Ch Fog Seél' Th.e
08031-127979 ; scoping for this project 438,449.08 415,917.34 6/15/2018 8/3/2018 MDOT S 15,897.75 S 74,460.03 5
Johnstown Township,
was completed under
Barry County.
JN 128026.
08031-127979 Total 438,449.08 415,917.34 S 15,897.75 Consultant S 74,460.03
Cold milling, detail 8
30 feet south of Timber joint repairs, HMA
Creek Drive north to overlay (2") (including
08032-128151 500 feet south of shoulders). The scoping 508,036.68 481,563.50 7/18/2017 7/20/2017 MDOT S 26,470.60 S 68,174.05 7
Middleville South for this project was
Village Limit; in t completed under JN
128026.
08032-128151 Total 508,036.68 481,563.50 S 26,470.60 MDOT S 68,174.05
09101-S08, US-10 under
09101-118329 Nine Mile Road, Bay Bridge Replacement 3,296,498.59 3,325,370.76 9/20/2017 7/2/2017 Consultant S 646,608.19 S 403,497.46 75
County
09101-118329 Total 3,296,498.59 3,325,370.76 S 646,608.19 MDOT S 403,497.46
09111-S01 Wilder Rd 09111-S01: Epoxy
over M-13 Connector overlay, full depth deck
09111-128443 09111-S02 Wheeler Rd patches, paint structural 1,522,038.54 1,696,164.82 6/22/2018 9/8/2017 Consultant S 202,576.54 S 222,519.79 15
over M-13 Connector steel, pin and hanger
Bay County replaceme
09111-128443 Total 1,522,038.54 1,696,164.82 S 202,576.54 MDOT S 222,519.79
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Various Locations - TSC HMA Crack Treatment -
10011-200453 ) . ) ) 303,164.37 301,420.37 6/30/2018 6/26/2018 MDOT S 24,601.35 S 31,269.07 3
Wide Crack Seal Project Multiple Locations
10011-200453 Total 303,164.37 301,420.37 S 24,601.35 MDOT S 31,269.07
1-94 1-94 BL
11015-200006 over . Substructure repairs. 744,766.40 754,010.27 10/27/2017 11/21/2017 MDOT S 48,784.17 S 164,230.90 5
(Lakeshore Drive).
11015-200006 Total 744,766.40 754,010.27 S 48,784.17 MDOT S 164,230.90
M-139 (Main Street) Bridge replacement and
11021-104152 over St. Joseph River in ga rZach work 10,953,381.79 11,422,742.05 5/29/2016 6/16/2017 MDOT S 1,153,182.84 S 791,078.54 75
Niles. B02-11021 PP
11021-104152 Total 10,953,381.79 11,422,742.05 S 1,153,182.84 MDOT S 791,078.54
US-12 over Deer Creek,
1.4 miles west of Three  Removal & replacing
11021-130295 Oaks, Three Oaks culvert, Rip Rap, 1,405,726.24 1,405,617.03 6/29/2017 9/13/2017 MDOT S 282,369.36 S 294,827.28 75
Township, Berrien Approaches
County.
11021-130295 Total 1,405,726.24 1,405,617.03 S 282,369.36 MDOT S 294,827.28
1. On M-63 in the City of .
Cold milling, HMA one
St. Joseph, from
) course overlay and
11052-127563 Winchester Ave to S. sidewalk ram 712,102.02 650,496.92 8/18/2017 10/11/2017 MDOT S 116,755.89 S 165,478.54 5
JCT 194 BL 2. On M-139 P
. . upgrades.
in the Cit
11052-127563 Total 712,102.02 650,496.92 S 116,755.89 Consultant S 165,478.54
Transverse and
On US-31 NB and SB Longitudinal joint
11112-200628 from M-139 to Napier resealing. Isolated 617,729.41 542,991.53 5/20/2018 5/23/2018 MDOT S 40,218.20 S 14,357.25 3
Avenue transverse crack sealing.
Treatment for m
11112-200628 Total 617,729.41 542,991.53 S 40,218.20 MDOT S 14,357.25
US-12 over Swan Creek,
about 3 miles NE of Removal and replacing
12021-113257 ) 1,778,552.70 1,786,333.21 10/28/2016 7/5/2017 MDOT S 317,548.26 S 276,981.60 75
Bronson, Branch bridge, approaches
County.
12021-113257 Total 1,778,552.70 1,786,333.21 S 317,548.26 MDOT S 276,981.60
From the St. Joseph
County Line for 8.0 .
) Multi-course HMA
12061-120269 miles easterly through overla 5,374,434.64 5,155,792.81 11/1/2019 6/14/2018 Consultant S 500,043.79 S 595,067.15 11
Branch County and for v
0.8 miles with
12061-120269 Total 5,374,434.64 5,155,792.81 S 500,043.79 MDOT S 595,067.15
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Overband Crack Seal &
MicroSurface
M-66 bet S Drive S ti Pre-
13031-129141 eLween > Urive > corrligations as rre 451,752.21 383,917.64  7/28/2017 7/17/2017 MDOT $ 12,936.82 26,853.65 4
to L Drive S treatment followed by
Single Course Chip Seal
with Fog Seal
13031-129141 Total S 451,752.21 383,917.64 S 12,936.82 MDOT 26,853.65
at the Glenn Cross Road
int tion in the City  Additi f Right T Designed und
13031-129142 INRersection in the =ity THOMOTERIENT T o 84,198.96 69,217.61  11/10/2017 9/27/2017 MDOT ESIBnec HNeer 6,560.64 14
of Battle Creek, Calhoun Lane another project
County
M-66 from the
pavement change S of D
13031-129142 Drive S to pavement  3/4" Mill & 1-1/2" Ovly S 462,455.42 431,526.16 11/10/2017 9/27/2017 MDOT S 56,999.39 45,242.72 5
change north of Glenn
Cross Road
13031-129142 Total S 546,654.38 500,743.77 S 56,999.39 MDOT 51,803.36
This is a design build
1-94 BL EB & WB over I- project. 14 Beam repairs
69, 2.0 mil th of I- WB struct 11 . .
13042-113658 miies south ot = on TB structure $ 213,025.02 213,575.59  11/1/2016 7/22/2017 Design Build 27,631.97 5
94, Marshall Township Beam repairs and
Calhoun County Substructure repair on
EB structure.
E d lot to th th
at 1-69. Marshall facility, Xpand ot to the sou
13042-113658 Lot No. 713002 and HMA overlay S 135,276.38 128,430.51 11/1/2016 7/22/2017 MDOT S 21,884.42 67,642.50 10
' ' existing lot
13042-113658 Total S 348,301.40 342,006.10 S 21,884.42 MDOT 95,274.47
Multilple course HMA
overlay with milling and
pavement repair as
29 Mile Road/Clark needed, widen paved
13043-86969 . . . . 2,260,623.50 2,076,622.22 10/30/2017 10/16/2017 Consultant S 462,063.16 374,077.77 11
Street to [-94 in Albion shoulders, intersection
improvements, drainage
improvements, and curb
and gutter repairs.
13043-86969 Total S 2,260,623.50 2,076,622.22 S 462,063.16 MDOT 374,077.77
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13073-200116

13073-200116 Total

13121-102976

13121-102976

13121-102976

13121-102976

13121-102976 Total

16091-119023

16091-119023 Total

Tekonsha Truck Parking
(MM 28) near Nottawa
Lake

I-94 to Hill Brady Road
and divided section of
M-96 (Dickman Road) to
RR bridge

I-94 BL/ M-37 (Skyline
Drive): Columbia
Avenue to Dickman
Road I1-94 BL/M-96/M-
37 (Dickman Road): Di

at 1-94 Battle Creek -
Southwest facility, Lot
No. 713004.

[-94 BL (MLK) over 1-94,
0.1 mile east of
Kalamazoo County Line,
City of Battle Creek,
Calhoun Count

Intersection of I-75 and
M-27, Cheboygan Co,
just north or Indian
River and south of
Topinabee.

Remove and construct
new pavement on the
west side of truck
parking area and install
Portable Intermittent
Truck Weight Station
(PITWS) at this location.
14ft x 200ft concrete
pad will be constructed.

HMA overlay, minor
widening, intersection
and drainage
improvements

Road removal, earth
berm, and signing

Resurface existing lot
and pavement markings

Bridge replacement,
Approaches

Concrete deep overlay,
joint replacement,
railing replacement,

complete painting, deck

fascia repair, minor pier
patching, concrete
surface coating

96,132.28

96,132.28

4,515,197.00

500,140.00

50,000.00

9,014,563.00

14,079,900.00

2,015,196.85

2,015,196.85

107,239.11

107,239.11

4,421,517.72

506,690.43

50,000.00

8,808,385.58

13,786,593.73

2,909,593.25

2,909,593.25

8/3/2018

5/20/2016

5/20/2016

5/20/2016

5/20/2016

7/15/2016

8/17/2018

11/1/2017

11/1/2017

11/1/2017

11/1/2017

11/11/2016

MDOT

Consultant

Consultant

Consultant

Consultant

MDOT

34,243.82

34,243.82

351,654.16

156,390.15

6,196.49

517,325.19

1,031,565.99

274,415.94

274,415.94

MDOT

MDOT

MDOT

26,131.26

26,131.26

834,195.84

45,195.42

9,385.08

1,010,941.14

1,899,717.48

470,832.85

470,832.85

26

10

50

10

75

25
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From the westerly
spring point of the M-
17042-130033 129 / M-48 intersection Double chip Seal S 984,145.16 S 935,902.97 8/1/2017 8/23/2017 MDOT S 55,667.93 S 29,306.29 7
westerly to the east
springpoint of

17042-130033 Total S 984,145.16 S 935,902.97 S 55,667.93 MDOT S 29,306.29

GO01 of 17063 (NI# Reconstruction of the at-
693966D) crossing of grade crossing by
Canadian railroad forces while

17 -122 14 4. 7 .01 11/3/201 i k - 1
063 385 National/Wisconsin  traffic is maintained via > 6,904.00 5 97,985.0 /3/2016 no design wor ? 0
Central and M-28 north run around under a
of the cit separate JN 122373.
17063-122385 Total S 146,904.00 S 97,985.01 S - MDOT S -

From |-75 exit ramp
easterly along M-80to  Multiple course micro

17082-128704 . . S 854,367.47 S 844,946.41 8/18/2017 8/15/2017 MDOT S 32,925.78 S 39,858.75 5
the west springpoint of surface
M-129.
17082-128704 Total S 854,367.47 S 844,946.41 S 32,925.78 MDOT S 39,858.75
Hatton Road northerly  Cape Seal (Single chip
18034-127023 to Long Lake Road, Clare seal and single course  $ 3,227,362.33 § 3,300,923.32 9/15/2017 9/13/2017 MDOT S 67,281.24 S 301,160.94 6
County microsurface)
18034-127023 Total S 3,227,362.33 S 3,300,923.32 S 67,281.24 MDOT S 301,160.94
Rodgers Avenue to  Cold milling, one-course
18042-130939 Clarwin Ave; Clare HMA overlay, and S 974,534.06 S 997,662.93 6/10/2017 6/27/2017 MDOT S 68,181.85 S 54,783.82 10
County guardrail improvement
18042-130939 Total S 974,534.06 S 997,662.93 S 68,181.85 MDOT S 54,783.82
TSC Wide (Clinton,
19000-132607 Eaton, & Ingham Crack Treatment S 228,526.00 S 201,098.00 8/24/2018 6/27/2018 MDOT S 21,637.22 S 28,656.03 1
Counties)
19000-132607 Total S 228,526.00 S 201,098.00 S 21,637.22 MDOT S 28,656.03
Price Rd from US-127 to
19052-130034 US-127 BR Clinton Double Chip Seal S 243,849.18 S 229,410.76 6/30/2017 7/5/2017 MDOT S 9,551.53 S 18,411.02 5
County
19052-130034 Total S 243,849.18 S 229,410.76 S 9,551.53 MDOT S 18,411.02
from 65 feet east of
Industrial Drive to 250 Multiple course micro-
20022-128577 feet west of Louies . . S 933,365.46 S 910,688.97 9/14/2017 9/20/2017 MDOT S 8,307.34 S 55,807.20 6
] surfacing with warranty
Landing Road and from
280 feetea

20022-128577 Total S 933,365.46 S 910,688.97 S 8,307.34 MDOT S 55,807.20
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GO06 of 21022 (NI#
694133H) CN (WC) and .
L ) Install traffic signal at
21022-128937 US-2 crossing in the city . . 108,441.33 94,071.36 6/23/2017 9/15/2017 Consultant S 68,276.04 S 23,915.85 10
railroad crossing
of Gladstone, Delta
County
21022-128937 Total 108,441.33 94,071.36 S 68,276.04 MDOT S 23,915.85
south of Ball Road, .
. . Horizontal curve
24012-120168 McKinley Township, flattenin 255,531.63 283,748.86 10/28/2017 10/9/2017 MDOT S 40,144.20 S 84,247.74 14
Emmet County. &
from Douglas Lake Road
north to E Levering HMA crush and shape
24012-120168 Road, McKinley and HMA resurface, and 4,744,269.19 4,811,092.87 10/28/2017 10/9/2017 MDOT S 1,075,548.05 S 518,215.91 16
Township, Emmet HMA reconstruction.
County.
24012-120168 Total 4,999,800.82 5,094,841.73 S 1,115,692.25 MDOT S 602,463.65
from 85 feet south of
Bear River Road to 280 HMA cold milling, joint
24031-128465 feet south of Lears repairs, and one course 970,558.97 885,789.71 11/3/2017 11/3/2017 MDOT S 27,800.40 S 165,724.50 9
Road, Emmet and HMA overlay.
Charlevoix County.
24031-128465 Total 970,558.97 885,789.71 S 27,800.40 MDOT S 165,724.50
Micro Cold Milling HMA
from US-31 to Beach .
24051-131779 and Ultra-Thin Asphalt 368,836.00 355,939.22 6/15/2018 6/11/2018 MDOT S 11,909.25 S 66,777.53 6
Road, Emmet County
Overlay
24051-131779 Total 368,836.00 355,939.22 S 11,909.25 MDOT S 66,777.53
I-75 Northbound from . )
. Joint Resealing of
the North Junction of I- Concrete Pavement and
25032-128909 475 to Birch Run Creek, Minor Concrete 1,583,571.05 1,459,138.91 9/23/2017 9/23/2017 MDOT S 57,350.79 S 398,620.58 8
Genesee and Saginaw .
. Patching
Counties.
Epoxy overlay, Bump
Grinding, Deck Patching,
Saginaw County: I-75 NB ez, RIS 7 c.|.ng
. Approach Work, Railing
25032-128909 over the CSX RR in Rebairs. Slope Pavin 858,784.50 937,512.45 9/23/2017 9/23/2017 MDOT S 88,907.59 S 102,916.89 15
Saginaw County P ! B &
Repair, Concrete
Surface Coating
25032-128909 Total 2,442,355.55 2,396,651.36 S 146,258.38 MDOT S 501,537.47
Milling and one course
M-57 to M-83, Genesee .
25101-127004 hot mix asphalt 2,029,200.54 1,800,374.16 9/23/2017 9/23/2017 MDOT S 89,522.73 S 102,382.55 9

Count
y resurfacing
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Cold milling and one
Clio west city limits to M- course HMA overlay.
25101-127004 54 (Gap RR tracks to Sidewalk work to S 679,876.03 729,544.51 9/23/2017 9/23/2017 MDOT S 114,359.85 149,387.89 8
Mill Street) provide ADA compliance
(detectable warni
25101-127004 Total S 2,709,076.57 2,529,918.67 S 203,882.58 MDOT 251,770.44
US-2 BR from the Cold milling, HMA
Michigan/Wisconsin resurfacing, joint
27011-126962 state line northeasterly repairs, ADA ramp S 890,090.81 871,504.67 9/22/2017 9/21/2017 MDOT S 47,656.00 97,209.42 5
to US-2 in the city of upgrades, pavement
Ironwood, and markings.
27011-126962 Total S 890,090.81 871,504.67 S 47,656.00 MDOT 97,209.42
Deep overlay, complete
i li k
IN TRAVERSE CITY, Us-  Pa/nt, align rockers,
concrete patching of
31 over the Boardman sidewalk and median
28013-115883 River, between the steel repair of stair S 1,011,576.46 1,022,050.46 9/15/2017 9/19/2017 MDOT S 332,747.40 199,766.25 25
intersections of US-31 & o P
railing, conc road
E. Front St. a .
approaches, repair
joints.
28013-115883 Total S 1,011,576.46 1,022,050.46 S 332,747.40 MDOT 199,766.25
Id Milli HMA
S ;Zscljjrfalcil:g jvriltc:'n Joint
28013-128573 Garfield Road east to 3 . g S 1,233,530.40 1,082,679.22 11/10/2017 11/3/2017 Consultant S 131,748.84 103,149.27 9
. Repairs and ADA ramp
Mile Road .
Improvements.
28013-128573 Total S 1,233,530.40 1,082,679.22 S 131,748.84 MDOT 103,149.27
Montcalm/Gratiot COL
29021-130136 easterly to US-127 in Micro-Surface S 1,118,650.25 1,094,305.83 6/30/2017 6/22/2017 MDOT S 44,291.51 97,684.80 6
Gratiot County
29021-130136 Total S 1,118,650.25 1,094,305.83 S 44,291.51 MDOT 97,684.80
Installation of 200’
concrete pad with
NW drant M-57 and
29021-131533 ORI WIS 661 oot iertmtiien & 54,769.90 55463.99  9/29/2017 8/8/2017 MDOT $ 34,873.97 9,845.36 26
US-127 Park & Ride lot . .
Truck Weigh Station
(PITWS)
29021-131533 Total S 54,769.90 55,463.99 S 34,873.97 MDOT 9,845.36
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US-45 from Greenland
Road to Ontonagon
Street in the Village of
31051-126923 Ontonagon ing Concrete Joint Repairs 2,757,454.11 2,718,871.50 10/6/2017 10/19/2017 MDOT 140,467.35 183,434.75 5
Ontonagon County, US-
41
31051-126923 Total 2,757,454.11 2,718,871.50 140,467.35 MDOT 183,434.75
Improved pedestrian
. crossings including curb
Montezuma Avenue in .
) bumpouts, signing,
Houghton, Hancock St in -
Hancock & pavement markings and
31051-128053 ADA ramps. These 234,191.88 198,134.33 8/20/2017 9/11/2017 MDOT 17,367.24 23,477.21 20
Improvement on US-41 | .
. . improvements will be at
at the M-26 junction . .
st particular locations
J within the described
area location.
31051-128053 Total 234,191.88 198,134.33 17,367.24 MDOT 23,477.21
US-41 in Hancock
including Front St,
. Reconstruct pavement
Reservation St and US-
31052-110594 41/M-26 Ramp and make storm sewer 12,019,132.68 6,295,005.67 7/21/2017 3/29/2016 Consultant 843,559.27 645,758.17 14
improvements.
Connector, Houghton P
County
US-41 in the City of
I, . i Historic Street Lights,
Hancock including Front curbed bum outs. bike
31052-110594 St, Reservation St, and racks. and Eandsc’a o 2,214,119.32 1,168,236.46 7/21/2017 3/29/2016 Consultant 137,237.23 49,064.32 30
Quincy Street, ’ lantings P
Houghton County. : &
31052-110594 Total 14,233,252.00 7,463,242.13 980,796.50 MDOT 694,822.49
M-36 Dexter Trail to M- Cape Seal and ADA
33021-127582 1,273,060.11 1,230,453.04 9/29/2017 11/8/2017 MDOT 56,930.88 182,919.16 4
36 Ingham County ramps
33021-127582 Total 1,273,060.11 1,230,453.04 56,930.88 MDOT 182,919.16
US-127 from the
northern end of the HMA cold milling with
33031-129166 reconstructed section at single course HMA 3,180,601.03 4,321,432.23 7/22/2017 8/1/2017 MDOT 127,539.37 323,405.94 8
Henry Road north to overlay
Cedar Street (M-36
33031-129166 Total 3,180,601.03 4,321,432.23 127,539.37 MDOT 323,405.94
M-52 from M-43 to
County Line Rd in Leroy Single course chip seal
33051-129175 1,027,642.00 498,209.16 7/28/2017 7/28/2017 MDOT 31,519.12 42,684.82 5

& Locke townships,
Ingham County.

with Fog seal
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33051-129175 Total 1,027,642.00 S 498,209.16 S 31,519.12 MDOT S 42,684.82
M-52 from 1-96 to
33051-130036 Howell Rd Ingham Double Microsurface 491,876.60 $ 464,351.15 6/30/2017 6/15/2017 MDOT S 18,719.05 5
County
33051-130036 Total 491,876.60 S 464,351.15 S - MDOT S 18,719.05
GO1 of 33081, 1-96BL
and Jackson and Lansing Railroad Crossin
33081-200199 Railroad (JAIL) crossing . g 295,437.18 S 239,701.96 11/15/2017 no design work S - 26
. Reconstruction
(NI# 536398C) in
Lansing, Ingh
33081-200199 Total 295,437.18 S 239,701.96 S - MDOT S -
Deck replacement,
widening, beam repairs,
beari irs,
Aurelius Road over 1-96, earing repalrs.
i ) substructure repairs,
33083-102843 Delhi Township, Ingham . . 2,164,821.22 S 2,128,177.75 6/3/2017 7/6/2017 Consultant S 457,851.43 S 110,523.06 60
slope protection repairs,
County
approach work,
aesthetics and
maintaining traffic
Deep overlay, full depth
patch, partial rail and
S04-3 of 33083, 1-96 fascia replacement,
Eastbound over I-96  structural steel repairs,
33083-102843 Business Loop Ramp, substructure repairs, 1,087,768.83 S 1,106,599.59 6/3/2017 7/6/2017 MDOT S 231,243.57 S 359,900.66 25
City of Lansing, Ingham  slope paving repairs,
County S04-4 o approach pavement
reconstruction, and
maintaining traffic.
Joint replacement,
I-96 EB & WB over structural steel repairs,
33083-102843 Cedar Street, City of railing & fascia repairs, 704,604.66 S 713,845.47 6/3/2017 7/6/2017 MDOT S 137,152.20 S 159,046.74 5
Lansing, Ingham County. substructure repairs,
deck c
Miscell
I-96 EB & WB over |s.c.e a.neous
rehabilitation work
Sycamore Creek and | .
33083-102843 Conrail in City of including: deck patches, 2,969,362.83 S 3,312,352.95 6/3/2017 7/6/2017 MDOT S 271,071.94 S 400,822.32 5
] i bearing replacement,
Lansing, Ingham County. .
substructure repair
33083-102843 Total 6,926,557.54 S 7,260,975.76 S 1,097,319.14 MDOT S 1,030,292.78
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South east quadrant of
the 1-96 and Williamston Resurface Existin
33084-107028 Road Interchange in Carnool Lot 8 60,594.80 S 44,514.82 9/3/2018 7/24/2018 MDOT S 48,670.46 S 6,829.14 10
Wheatfield Township in P ’
Ingham C
33084-107028 Total 60,594.80 S 44,514.82 S 48,670.46 MDOT S 6,829.14
Approximately 760’
north of E. Point Road
35032-105981 to the south approach ~ HMA Reconstruction 5,945,301.54 § 5,662,683.56 9/19/2016 8/4/2016 MDOT S 595,174.29 S 837,374.95 14
of the AuSable River
Bridge, losco
Passing Lane
rehabilitation including
center lane composite
pavement removal and
110' south of Kirkland reconstruction, and
Drive to 760' north of outer lane crush and
35032-105981 W ! e crushar 2,407,940.17 2,420,405.29  9/19/2016 8/4/2016 MDOT $ 453,786.30 $ 185,736.71 14
Point Road, AuSable shape with hot mix
Township, losco County asphalt resurfacing and
slope restoration. The
scoping for this project
was done under JN
109249.
35032-105981 Total 8,353,241.71 8,083,088.85 S 1,048,960.59 MDOT S 1,023,111.66
US-2 from OIld US-2 . . .
Detail 7/8 joint repairs,
west of Watersmeet . -
36021-130027 micro-cold-milling HMA, 2,696,045.49 2,609,938.31 10/6/2017 9/27/2017 MDOT S 31,477.10 S 100,384.33 5
easterly to Nordstrom .
. micro-surface warranty
Road in Iron County.
36021-130027 Total 2,696,045.49 2,609,938.31 S 31,477.10 MDOT S 100,384.33
HMA cold milling, HMA
resurfacing, Det 7 & 8
joint repairs, drainage
US-2 from Oss Road improvements, connect
. truck lanes east of Oss
36022-113854 Easterly to 0.2 miles 3,196,722.46 3,313,036.91 8/25/2017 9/15/2017 MDOT S 284,805.56 S 250,653.91 15
Road. and HMA surface
west of US-141
removal and concrete
bridge deck repairs at
BO3 Fortune Lake
Outlet.
36022-113854 Total 3,196,722.46 3,313,036.91 S 284,805.56 MDOT S 250,653.91
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Various locations Delineator installation
37000-200498 throughout the Mt. and uperades S 170,500.00 170,564.68 11/15/2017 3/20/2018 MDOT S 13,703.60 43,461.64 5
Pleasant TSC =
37000-200498 Total S 170,500.00 170,564.68 S 13,703.60 MDOT 43,461.64
M-99 from Railroad Fiber Reinforced
STreet to Jack Eat Bitumi Memb ,
38011-129213 reet to Jackson/Eaton _Bituminous Membrane 752,195.15 719,324.90  9/29/2017 9/29/2017 MDOT $ 18,272.90 26,630.61 5
County Line, in Jackson Type B with Single
County. Course Micro-Surface
38011-129213 Total S 752,195.15 719,324.90 S 18,272.90 26,630.61
Longitudinal Joint Filli
M-50/US-127BR (West —_ &' 1dina Joint Fifing
with Asphalt Repair
Avenue) from North Mastic and
38072-129189 Street to Boardman . . . 356,251.03 309,049.87 9/29/2017 9/22/2017 MDOT S 25,451.94 14,367.91 3
. . Microsurfacing. This is
Road in the city of an Emerging Technolo
Jackson e v
Treatment.
38072-129189 Total S 356,251.03 309,049.87 S 25,451.94 MDOT 14,367.91
M-50 (Clinton Road)
from east of Rives .
] Micro-Surface,
38073-129151 Juntion Road to Pope Warrant S 615,816.53 553,276.09 9/1/2017 8/16/2017 MDOT S 15,178.95 41,353.42 5
Church Road in Jackson y
County
M-50 (Clinton Road)
from the .
Micro-Surface,
38073-129151 Jackson/Ingham County Warrant S 589,383.62 482,683.42 9/1/2017 8/16/2017 MDOT S 14,566.53 38,387.11 5
Line to Pope Church d
Road in Jackson County.
38073-129151 Total S 1,205,200.15 1,035,959.51 S 29,745.48 MDOT 79,740.53
I-94BL (E. Michigan HMA cold miliing and
Avenue) from Cooper single course HMA
38083-127495 Street to Dwight Street overlay with pavement $ 1,061,616.77 1,008,508.41 6/30/2017 7/17/2017 MDOT S 100,698.74 153,900.65 5
in the city of Jackson, in  repairs and sidewalk
Jackson C ramp ADA upgrades.
38083-127495 Total S 1,061,616.77 1,008,508.41 S 100,698.74 MDOT 153,900.65
Clearing / Tree Removal
1-94 Lansing Road to El d fencing in ad
38101-202102 ansing Foad to £im - and Tencing in acvance ¢ 459,939.30 41563348  5/31/2018 7/25/2018 PE under snother 128,335.28 10
Road of mainline project
reconstruction
38101-202102 Total S 459,939.30 415,633.48 S - MDOT 128,335.28
94 BL, M-37, M-96, M- HMA Crack Treatment
39000-131596 294, US-131, US-12, M- S 336,454.58 327,396.70 8/3/2018 7/7/2018 MDOT S 11,409.55 19,849.41 1

86, M-60

Lane, Warranty
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39000-131596 Total S 336,454.58 S 327,396.70 S 11,409.55 MDOT S 19,849.41
at the Drake Road
intersection, City of Construct dual left turn
39014-102963-2 Kalamazoo and lanes S 1,191,008.40 S 901,501.13 12/31/2016 9/18/2017 Consultant S 299,298.15 S 56,356.88 20
Oshtemo Township, '
Kalamazoo County
US-131 under I-94 BL R d I th
39014-102963-2 under emove andreplace the ¢ 6,769,312.62 $ 6,956,729.14  12/31/2016 9/18/2017 Consultant % 720,025.62 $ 995,448.41 0
(Stadium Drive) bridge.
at Stadium Drive and
11th Street in Osht Construct New C |
39014-102963-2 reetin Yshtemo — Lonstruct Rew Larpool ¢ 96,152.10 $ 52,629.11  12/31/2016 9/18/2017 Consultant  $ 24,733.22 $ 3,075.39 14
Township, Kalamazoo Lot
County
Roadway
Reconstruction
11th Street to Seneca . ) ,
] including drainage work,
39014-102963-2 Lane, City of Kalamazoo, L 13,387,078.11 § 12,507,809.08 12/31/2016 9/18/2017 Consultant S 1,785,395.65 S 1,052,134.27 50
permanent signing, and
Kalamazoo County .
non-motorized
pathway.
) Designed under
39014-102963-2 AT SENECA LANE Safety upgrade to signal $ 140,299.50 $ 122,381.12  12/31/2016 9/18/2017 Consultant another project S - 25
39014-102963-2 Total S 21,583,850.73 S 20,541,049.58 S 2,829,452.64 MDOT S 2,107,014.95
Cork Street over 1-94 is
located at Comstock Bridge removal on Cork
39022-110524 Towmship in Kalamazoo gtreet and 1-94 S 178,900.00 S 208,502.44 12/31/2017 12/30/2017 Consultant S 51,946.22 S 18,066.27 0
County, 6.5 mile east of '
US-131.
Bridge removal and
Sprinkle Road over 1-94 replacement, Road
39022-110524 in City of Kalamazoo, 6 approaches, S 10,856,456.26 S 10,165,886.80 12/31/2017 12/30/2017 Consultant S 2,223,221.43 S 1,231,175.32 75
mile east of US-131. Interchange
improvements.
Sprinkle Road From
) Interchange
Alvin Street South to Reconstruction and Designed under
39022-110524 Midlink Drive and Cork i S 4,404,317.85 S 4,080,380.19 12/31/2017 12/30/2017 Consultant = . S 358,787.67 26
Replacement with another project
Street from Old Cork
Roundabouts
Street east to
39022-110524 Total S 15,439,674.11 S 14,454,769.43 S 2,275,167.65 MDOT S 1,608,029.26
Various locations on I- Healer sealer. bridee
94 near Us-131/1-94 crack sealin r’eseaﬁn
39024-122746 interchange, City of oints aird deck & S 513,360.98 S 485,710.51 8/25/2017 8/6/2017 MDOT S 58,968.22 S 168,754.59 8
Portage and Texas J a’tchin
Charter Township, P &
39024-122746 Total S 513,360.98 $ 485,710.51 S 58,968.22 Consultant S 168,754.59
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1. M-96, Burgess Dr to . e .
1. Micro Mill,Single Chip
Augusta WCL 2. M-96, E
39031-128741 . w/ fog seal 2. Bump 788,186.54 788,471.14 9/8/2017 9/10/2017 MDOT S 23,862.04 S 34,759.73 4
Michigan Ave to 35th . .
Grind, Crack & Chip Seal
Street
39031-128741 Total 788,186.54 788,471.14 S 23,862.04 MDOT S 34,759.73
0.6 miles to 0.1 mil
mries to m! <.e Add left turn lane,
west of 33rd Street in i
39042-132993 . relocate non-motorized 421,365.09 386,442.40 5/11/2018 5/11/2018 MDOT S 131,247.54 S 24,870.70 10
Comstock Township,
path
Kalamazoo County
39042-132993 Total 421,365.09 386,442.40 S 131,247.54 MDOT S 24,870.70
On NB US-131 BR from .
. Cold milling, HMA one
W Michigan Ave (1-94
) course overlay and
39051-127456 BL) northerly to Hopkins sidewalk ram 905,300.72 924,832.11 8/10/2018 8/10/2018 Consultant S 168,642.21 S 232,638.16 7
St (pavt change s. of .
upgrades.
Kzoo NCL).
39051-127456 Total 905,300.72 924,832.11 S 168,642.21 MDOT S 232,638.16
M-43 from US-131 to
Stadium Drive (I-94BL)  Cold Milling and HMA
39081-123262 and on Kalamazoo Ave  resurfacing with ADA 2,543,960.77 2,525,193.18 11/3/2017 10/27/2017 MDOT S 436,860.43 S 478,524.83 7
(M-43) from Pitcher sidewalk ramps
Street to West
39081-123262 Total 2,543,960.77 2,525,193.18 S 436,860.43 MDOT S 478,524.83
Double chip seal with
from US-131 east to the miscellaneous
40022-128572 . 2,417,981.56 2,478,183.86 8/31/2017 7/28/2017 MDOT S 41,280.40 S 135,134.24 7
Crawford County Line pavement and shoulder
repairs.
40022-128572 Total 2,417,981.56 2,478,183.86 S 41,280.40 MDOT S 135,134.24
G02 of 40022, M-72 and .
Crossing surface
Great Lakes Central reconstruction, house
40022-200576 Railroad (GLC) crossing and cantile’ver ’ 223,271.00 209,426.12 1/24/2018 no design work S 944,70 26
(NI# 548206S) by replacement
Kalkaska in Kalk P
40022-200576 Total 223,271.00 209,426.12 S - MDOT S 944.70
Construction of a new
Portable Int ittent
M Kalkaska Field ortable n erm ?n
Operations Facility and Truck Weight Station
40023-120447 .p Y (PITWS) and 155,315.51 154,322.19 9/1/2017 9/1/2017 MDOT S 46,471.55 S 43,577.18 20
driveway approach to M- X
. reconstruction of the
72 in Kalkaska .
driveway access to M-
72
40023-120447 Total 155,315.51 154,322.19 S 46,471.55 MDOT S 43,577.18
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from the intersection of Widening existing HMA
Baggs Road easterly shoulders with for
40023-200089 1.805 miles to the Maintaining Traffic S 326,381.56 341,502.03 10/13/2017 10/13/2017 MDOT S 38,837.39 37,521.83 10
intersection of McNulty purposes on 2018
Hill Road - project 120243.
40023-200089 Total S 326,381.56 341,502.03 S 38,837.39 MDOT 37,521.83
Us-131, 1-96, 1-196, and Upgrade freeway
US-31 in Allegan, Kent, delineators to large
41000-200032 lonia, Mecosta, panels and add yellow S 172,222.00 172,221.98 10/30/2017 12/21/2017 MDOT 59,244 .31 5
Montcalm, and Ottawa delineators on median
counties. side.
41000-200032 Total S 172,222.00 172,221.98 S - MDOT 59,244 .31
Upgrade existing HID
I-196 from M-45 (Lake  Luminaire heads with
Michigan Drive) East to LED lighting of the
41027-200251 Fuller Avenue in the city Freeway lighting along1- $ 598,638.14 640,730.15 5/1/2018 4/28/2018 MDOT 53,251.88 15
of Grand Rapids, in Kent 196 corridor. Retro-fit
Cou Grand Region Tower
Lighting.
41027-200251 Total S 598,638.14 640,730.15 S - MDOT 53,251.88
From 1-96 north bridge
approach north to 65'  Cold milling and HMA
41051-130802 north of 3 Mile Road: in overlay with ADA Ramp S 1,123,135.24 1,083,221.83 11/15/2017 10/5/2017 MDOT S 35,702.64 197,298.48 7
City of Grand Rapids, Upgrades.
Grand Ra
41051-130802 Total S 1,123,135.24 1,083,221.83 S 35,702.64 MDOT 197,298.48
110" west of Hayes Cold milling, detail 8
Street east to Wilson joint repairs, HMA
41061-112069 Avenue; in Wright and  resurfacing, drainage S 3,668,503.68 3,084,055.21 8/8/2017 9/18/2017 Consultant S 336,530.51 233,028.01 14
Tallmadge Townships, improvements. The
city of Walker, scoping for this
Construct a roundabout
M-11 at Remembrance  atintersection. The
41061-112069 Road, in the city of scoping for this project S 1,154,577.06 1,125,620.13 8/8/2017 9/18/2017 Consultant S 432,268.16 412,556.18 14
Walker, Kent County. was done under JN
113946.
At Remembrance Road, .
o Designed under
41061-112069 in City of Walker, Kent  Construct Roundabout $ 641,917.25 564,757.77 8/8/2017 9/18/2017 Consultant another project - 12
County.
41061-112069 Total S 5,464,997.99 4,774,433.11 S 768,798.67 MDOT 645,584.19



Michigan Department of Transportation
Section 613 of P.A. 207 of 2018
Fiscal year 2018 Completed Construction Projects

Estimated Design Construction
Completion Actual Completion Engineering Design Engineering Engineering Construction
Contract ID Route Location Work Description As-bid Cost of Project As-built Cost of Project Date Date Performed By Costs Performed By Engineering Costs Design Life
(S26-41064) M-6 under
Patterson Avenue, Replacement of north
41064-118904 Gaines and Caledonia  approach, sleeperslab S 140,768.57 S 143,412.47 6/13/2018 11/17/2004 MDOT S 63,949.51 41,738.10 5
Townships, Kent and expansion joint.
County.
41064-118904 Total 140,768.57 S 143,412.47 S 63,949.51 MDOT 41,738.10
850 feet west of Myers HMA res.urfacmg and
Lake Avenue east to 100 geometrlc & drainage
improvements. The
41101-108914-2 feet east of the East scoping for this project 4,512,427.13 S 4,224,314.50 8/27/2015 9/18/2017 Consultant S 583,278.54 596,804.68 12
Kent County Line; in
Cannon, Gr was done under JN
109126.
41101-108914-2 Total 4,512,427.13 S 4,224,314.50 S 583,278.54 MDOT 596,804.68
(41131-502) Us-131  Deck patehing, epoxy
. overlay (including east
41131-123137 . ’ approach), resealing 290,441.94 S 288,459.14 8/4/2017 8/30/2017 MDOT S 120,337.58 74,177.52 15
Byron Township, Kent . .
bridge construction
County. ..
joints, repla
41131-123137 Total 290,441.94 S 288,459.14 S 120,337.58 MDOT 74,177.52
US-131: From M-11 Upgrade existing HID
(28th Street) north to I- Lighting Heads with LED
41131-123339 96 in the cities of Lighting of the Freeway 389,295.00 $ 382,763.50 8/11/2017 10/20/2017 MDOT S 122,556.27 98,026.11 10
Wyoming, Grand Rapids Lighting along this
and Walker in K corridor.
41131-123339 Total 389,295.00 S 382,763.50 S 122,556.27 Consultant 98,026.11
Construct temporary
median cross-overs and
10 Mile Road northto  shoulder widening to
M-46 (South Junction) in maintain traffic for the
41132-119013 Algoma and Solon reconstruction of US- 2,612,093.12 $ 2,635,394.24  5/1/2017 11/6/2017 Consultant PE “”dr‘;.reac't“’ther 328,887.46 2
Townships, Kent 131 (JNs 117992 & el
County. 119012). The scoping
for this project was
done under JN 117705.
41132-119013 Total 2,612,093.12 S 2,635,394.24 S - MDOT 328,887.46
1-96 from Kent West
County Line east to M- Deploy ITS devices and
41900-106327 50, M-44 from 1-96 related communications $ 4,042,065.69 S 3,866,585.14 6/1/2015 7/7/2017 Consultant S 666,878.38 932,097.49 10

north to 7 Mile Road, M-
37 from 68th St

technologies.
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Replacement of 4 ITS
4 locations on |-196 cabinets & equipment
41900-106327 from east of Baldwin St.  damaged in the April 46,683.00 51,053.16 6/1/2015 7/7/2017 MDOT 1,173.82 863.54 10
to West of Market Ave. 2013 flooding. DDIR #s:
LP-7, LP-8, LP-9, LP-10
41900-106327 Total 4,088,748.69 3,917,638.30 668,052.20 Consultant 932,961.03
Culvert Replacement
M-24 over Farmers including demolition,
44011-48945-2 Creek (CO1 of 44011) in  channel cleaning and 3,027,351.92 3,268,616.59 9/19/2017 9/19/2017 MDOT 288,511.53 272,191.65 75
the City of Lapeer vegetation control and
new approaches.
Tunnel under M-24
north of Farmer's Creek Nonmotorized tunnel as
44011-48945-2 near downtown Lapeer. part of the Southern 385,009.20 383,300.14 9/19/2017 9/19/2017 Consultant 78,222.11 26,002.59 75
Once construction is Links Trail.
complete, the
HMA Reconstruction
with Drainage
South of 1-69 to Improvements, Signal
. . Upgrades, Access
44011-48945-2 Nepessing Street in VETEETET 14,076,906.45 14,679,397.68 9/19/2017 9/19/2017 Consultant 1,797,028.74 1,723,232.95 14
Lapeer .
Watermain
Replacement and
Sidewalk Upgrades
44011-48945-2 Total 17,489,267.57 18,331,314.41 2,163,762.38 MDOT 2,021,427.19
44031-132137 Macorr_z/g L:zfne;SCOL ' Ultrathin HMA Overlay 1,886,250.00 1,669,878.79  9/23/2017 9/21/2017 MDOT 59,028.15 151,160.23 15
44031-132137 Total 1,886,250.00 1,669,878.79 59,028.15 MDOT 151,160.23
from 240' south of E. Extensive mainline
45071-129963 Lakeview HlllsRd to  concrete joint repair 1,469,465.64 1,574,135.98  11/3/2017 10/12/2017 MDOT 48,707.60 116,636.12 10
1166' north of 4th with misc hand
Street patching.
45071-129963 Total 1,469,465.64 1,574,135.98 48,707.60 MDOT 116,636.12
G02 0f 46032, M-156 .
Approach paving and
and Norfolk Southern X )
46032-200169 Railway (NS) crossing by T2 ntenance of traffic 108,213.00 115,615.06  10/13/2017 9/15/2017 MDOT 16,768.28 15,715.50 14
Morenci in Lenawee for railroad cr(?SS|ng
County. reconstruction
46032-200169 Total 108,213.00 115,615.06 16,768.28 MDOT 15,715.50
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M-52 at Church/Broad
. ; Construct a roundabout
Street in the city of . .
46072-124166 . . for additional turning 1,232,797.16 S 1,192,850.86 9/8/2017 9/26/2017 Consultant 281,771.75 190,741.84 15
Adrian, in Lenawee .
movement capacity.
County
46072-124166 Total 1,232,797.16 S 1,192,850.86 281,771.75 MDOT 190,741.84
Non-F Signi
47041-131032 Brighton TSC OnBrriZ:(V;yTs'imng 328,650.11 $ 270,03451  11/1/2017 11/1/2017 MDOT 40,093.34 15
47041-131032 Total 328,650.11 S 270,034.51 - Consultant 40,093.34
From 7.17 miles south )
. Multiple course
48034-128705 of CR 500 to 4 Mile microsurface 559,980.30 S 589,540.60 8/18/2017 8/19/2017 MDOT 18,335.20 6,983.35 5
Corner
48034-128705 Total 559,980.30 S 589,540.60 18,335.20 MDOT 6,983.35
Red Run Drain to 15
Mile Road, Cities of )
. Mill and Resurface and
50011-80920 Warren and Sterling 1,165,639.18 S 1,149,985.49 9/30/2017 10/6/2017 Consultant 79,962.76 27,448.55 10
. upgrade of ADA ramps.
Heights, Macomb
County
M-53 NB over Plum
Creek - B0O4-1 -Shallow
Overlay, Remove and
Replace Median Curb &
M-53 over Plum Creek, bridge railing for
50011-80920 Sterling Heights, Mobility M-53 SB over 403,603.30 S 378,055.49 9/30/2017 10/6/2017 MDOT 100,564.52 6,336.01 20
Macomb County Plum Creek - BO4-2 -
Epoxy Overlay, Remove
and Replace Median
Curb & bridge railing for
15 Mile Road to 18 Mile
50011-80920 ! Road ! Reconstruct 37,938,714.86 S 39,445,021.72 9/30/2017 10/6/2017 Consultant 2,527,455.85 6,016,824.09 7
50011-80920 Total 39,507,957.34 S 40,973,062.70 2,707,983.13 MDOT 6,050,608.65
M-19 at Arlington, Add Passing Flare at the
50092-116807 Lenox Twp, Macomb intersection of M-19 at 498,416.61 S 456,775.34 8/25/2017 8/31/2017 MDOT 54,471.92 60,964.70 15
County
M-19 @ 29 Mile Road, Construct Passing Flare
L T hip, St. th t side of 29
50092-116807 SR ONeRD on the west side o 320,947.61 $ 286,521.77  8/25/2017 8/31/2017 MDOT 137,315.26 55,248.20 7
Clair/Macomb TSC, Mile Road to prevent
Macomb County. rear end crashes.
50092-116807 Total 819,364.22 S 743,297.11 191,787.18 Consultant 116,212.90
S.Ri Road to 23 Mile Ultra-thin HMA Overl
50111-129204 Ver roadto 23 Ville Uitra-thin veriay 2,578,406.37 S 2,698,497.26  6/30/2017 7/19/2017 MDOT 18,117.67 324,377.01 15
Road, Macomb County i/c miscellaneous work
50111-129204 Total 2,578,406.37 S 2,698,497.26 18,117.67 Consultant 324,377.01
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Signal Modernizati t
1-696, Grand River (Old |- ~'8"c vodernization a
up to 16 locations.
50900-116309 96 BL), M-24, M-150, M- . 1,386,790.38 1,413,861.21 8/31/2017 10/4/2017 Consultant S 323,258.97 341,354.12 20
. Upgrade to LED signals
59 in Macomb County .
with Interconnect
50900-116309 Total 1,386,790.38 1,413,861.21 S 323,258.97 MDOT 341,354.12
Structure No. 6542, M-
94 over the E Branch of
52022-130242 . Structure Replacement 1,765,866.86 1,777,644.41 8/28/2017 9/30/2017 MDOT S 78,496.89 245,464.01 75
the Chocolay River, 1.8
miles west of US-41
52022-130242 Total 1,765,866.86 1,777,644.41 S 78,496.89 MDOT 245,464.01
US-41/M28 west of the
Teal Lake Ave Construct New Carpool
52041-113713 intersection (M-28 Lot . 68,424.35 69,896.65 9/29/2017 9/29/2017 MDOT S 31,051.65 4,427.60 20
Business Route) in the
City of Negaunee, Marq
52041-113713 Total 68,424.35 69,896.65 S 31,051.65 MDOT 4,427.60
US-41/M-28 @ 2nd .Reco'nstrl.Jct existilj\g
. ] signalized intersection
52041-116621 Street in Ishpeming, with a modern 2,323,780.82 2,322,163.88 10/5/2016 11/27/2017 Consultant S 407,254.62 441,943.11 14
Marquette Count
g y roundabout.
US-41/M-28 from
Malton Road westerly .
. Mill and HMA Overlay
52041-116621 to west of 2nd Street in with Det 7 Repairs 526,210.42 532,054.62 10/5/2016 11/27/2017 Consultant S 36,218.61 16,706.97 20
the City of Ishpeming P
and Negaunee, Ma
52041-116621 Total 2,849,991.24 2,854,218.50 S 443,473.23 MDOT 458,650.08
R f ith Jt
US-41 from Iroquois esu.r acew!
Repairs, Curb and
Street westerly to Maintenance Stri
52042-116378 Water Street in the City P 3,453,799.86 3,210,423.27 9/22/2017 10/4/2017 MDOT S 541,806.16 310,126.72 12
Replacement from
of Negaunee, .
Iroquois Street to Water
Marquette County
Street.
52042-116378 Total 3,453,799.86 3,210,423.27 S 541,806.16 MDOT 310,126.72
From the North Alger
County line then Microsurface Warranty
52043-200845 northerly 3.457 Miles to and Aggregate Shoulder 329,067.98 319,641.06 6/29/2018 6/14/2018 MDOT S 11,465.35 20,365.16 5
CR 456 in Skandia Surfacing
Township in Marque
52043-200845 Total 329,067.98 319,641.06 S 11,465.35 MDOT 20,365.16
Non-Freeway Signin
52055-109841 Newberry TSC Upgraze gning 170,612.87 158,335.60 9/1/2017 7/21/2017 MDOT S 40,056.27 21,305.13 15
52055-109841 Total 170,612.87 158,335.60 S 40,056.27 MDOT 21,305.13
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Geneva Road easterly to EPVS Milline. wedain
56021-129088 9 Mile Road, Midland HMA og:;erla ging, S 1,124,727.69 1,483,399.49 7/14/2017 9/22/2017 MDOT S 74,040.37 S 165,033.31 9
County y
56021-129088 Total S 1,124,727.69 1,483,399.49 S 74,040.37 MDOT S 165,033.31
M-30 at the westbound Intersection safety
US-10 entrance and exit improvements including
56032-113513 ramps, Lincoln contruction of a S 1,522,946.92 1,615,579.16 9/19/2017 9/5/2017 MDOT S 242,630.43 S 192,631.79 15
Township, Midland roundabout at the
County terminal of the freew
56032-113513 Total S 1,522,946.92 1,615,579.16 S 242,630.43 MDOT S 192,631.79
US-10 at the US-10BR Full Depth Concrete
56044-200203 (Eastman Ave) Pavement Repairs, S 294,804.00 294,102.56 9/30/2017 9/18/2017 MDOT S 26,206.53 S 38,255.31 8
interchange drainage improvements
56044-200203 Total S 294,804.00 294,102.56 S 26,206.53 MDOT S 38,255.31
Remove pavement and
construct HMA
pavement, minor
widening for center left
South of Jennings Road turn lane, partial
57012-112966 & replacement of curb S 2,742,668.42 2,877,869.30 6/2/2017 11/7/2017 MDOT S 352,433.79 S 823,191.99 14
to south of 1st Street )
and gutter, drainage
improvements. The
scoping for this project
was done under JN
108938.
Modernizati f signal Designed und
57012-112966 at Jennings Road sk 151,120.00 144,684.00  6/2/2017 11/7/2017 MDOT SHiarEelireisg $ 11,535.08 14
to be Let with 112966 another project
57012-112966 Total S 2,893,788.42 3,022,553.30 S 352,433.79 MDOT S 834,727.07
M-55 & Cadillac Rd
intersect?onl aLZke Construct offset right
57023-118265 ) LV turn lane and passing S 202,363.95 190,174.15 5/25/2018 5/24/2018 MDOT S 41,375.68 S 58,468.23 14
Township, Missaukee flare
County ’
57023-118265 Total S 202,363.95 190,174.15 S 41,375.68 MDOT S 58,468.23
US-23 from S Branch Sinele course HMA
58033-129997 Macon Creek to Plank g S 3,336,796.18 3,042,045.30 9/30/2017 11/29/2017 MDOT S 45,056.53 S 349,171.10 5
Rd mill& resurface
58033-129997 Total S 3,336,796.18 3,042,045.30 S 45,056.53 Consultant S 349,171.10
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S06, Summerfield Road
over US-23, .
58034-113252 ) . Bridge Replacement  § 4,272,607.78 4,339,737.69 7/24/2017 6/27/2017 MDOT S 688,789.28 584,822.12 75
Summerfield Township,
Monroe County
58034-113252 Total S 4,272,607.78 4,339,737.69 S 688,789.28 Consultant 584,822.12
From the Montcalm
South County Line (22 .
Cold mill d HMA
59012-126114 Mile Road) northto m(')\:;’fl:n $ 1,032,130.75 954,194.56 10/5/2017 MDOT $ 23,283.51 72,116.44 7
approximately 3,100' e
north of Cannonsvil
59012-126114 Total S 1,032,130.75 954,194.56 S 23,283.51 MDOT 72,116.44
95 feet north of Liberty .
Coldmilling HMA
Street north to 74 feet surface, asphalt overla
59051-200264-2 south of Walnut Street; am’:l apvement y S 1,129,982.73 1,130,521.86 10/15/2017 10/15/2017 MDOT S 9,398.69 156,808.38 10
in Sidney and Evergreen P .
markings.
to
59051-200264-2 Total S 1,129,982.73 1,130,521.86 S 9,398.69 MDOT 156,808.38
R | of i
Fred Meijer White Pine emoval of two brldges
. and replacement with
Trail State Park over refabricated
59849-126857 Rice Creek and Tamarac er)atherin steel S 987,700.69 992,548.45 6/1/2017 8/7/2017 MDOT S 154,326.01 186,287.21 75
Creeks, Montcalm & .
— through trusses with
y timber decking
59849-126857 Total S 987,700.69 992,548.45 S 154,326.01 MDOT 186,287.21
at Russell Road in
Dalton Township,
Muskegon County, )
61075-120077 u i 8 unty Mill and Resurface S 15,508.45 31,385.99 6/4/2018 4/3/2018 MDOT S - 9,356.85 7
Facility ID: 561005,
Facility Name:
Muskegon
C&O Railroad northto  Cold milling and HMA
north of Fruitvale Road, overlay. The scoping
61075-120077 in village of Lakewood activities for this project $ 3,340,359.52 3,215,804.82 6/4/2018 4/3/2018 MDOT S 26,143.26 231,479.10 12
Club, townships of completed under JN
Dalton, Fru 122171.
61075-120077 Total S 3,355,867.97 3,247,190.81 S 26,143.26 MDOT 240,835.95
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550 feet east of the M- Cold Milling and HMA
SR ROTC 9 Overlay. The scoping Designed under
61171-200359 east to the Muskegon : . 293,716.76 S 314,302.14 6/4/2018 10/12/2017 MDOT . 16,624.91 8
East County Line, in the for this project was another project
. done under JN 125846.
Village of C
61171-200359 Total S 293,716.76 S 314,302.14 S - MDOT 16,624.91
At Waterloo St. in the
southeast quadrant of Coldmill and resurface Designed under
61171-87473 the intersection, Village . S 12,930.95 S 13,404.80 6/4/2018 10/12/2017 MDOT . 3,891.80 12
. existing lot. another project
of Casnovia, Muskegon
County.
POB to Kenowa Avenue:
Micro-cold milling,
single course chip seal
1,000 feet north of  and HMA overlay (Texas
Sparta Avenue north Under Seal). Kenowa
61171-87473 and west to 550' east of Avenue to M-46/M-37 §$ 2,579,474.92 $ 2,353,145.41 6/4/2018 10/12/2017 MDOT S 19,778.58 320,688.18 10
the M-46/M-37 roundabout: Micro-cold
roundabout, in villag milling and HMA
overlay. The scoping for
this project was done
under JN 125846.
61171-87473 Total S 2,592,405.87 S 2,366,550.21 S 19,778.58 MDOT 324,579.98
Single course chip seal
2,005' east of 144th with fog seal utilizing a
Avenue east to 57' west  scrub seal in place of
62014-126474 of Winter Street and 45' overband pretreatment. $ 1,476,753.41 S 1,466,220.86 9/19/2017 MDOT S 25,917.64 90,646.21 5
east of Greenback The scoping for this
Street east project was completed
under JN 125847.
62014-126474 Total S 1,476,753.41 §$ 1,466,220.86 S 25,917.64 MDOT 90,646.21
Williams Lake Road to
63041-130044  /rPortRoad, Waterford  Concrete Pavement 1,779,546.72 S 1,752,209.34  10/2/2017 9/24/2017 MDOT $ 39,817.71 219,007.34 6
Township, Oakland Repairs
County
63041-130044 Total S 1,779,546.72 S 1,752,209.34 S 39,817.71 Consullant 219,007.34
I-75 at University Drive,
63172-123143 City of Auburn Hills,  Reconstruct Interchange S 23,890,400.00 S 24,190,572.80 5/27/2016 10/1/2017 Design Build S 422,664.80 2,858,258.27 26
Oakland County
63172-123143 Total S 23,890,400.00 S 24,190,572.80 S 422,664.80 Consultant 2,858,258.27
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Old- 96 from Sinacola to HMA cold ,m'"'”g and
Colgate St, City of overla(\j/ |ncflud|ng
63821-127526 Farmington and ;‘apngqrpas fo';’ ) 2:2? $ 3,880,002.58 3,856,775.05  10/15/2017 10/13/2017 Consultant  $ 89,939.40 552,121.07 7
Farmington Hills, drainag; structur;es
Oakland County .
repairs.
63821-127526 Total S 3,880,002.58 3,856,775.05 S 89,939.40 Consultant 552,121.07
M-150 at Avon & Traffic signal
Woodward, M-24 at modernization: for up to
63900-114867 Auburn Hills Arena, Old |- 8 locations in Oakland  $ 1,424,809.01 1,375,078.64 9/2/2016 8/16/2016 Consultant S 288,646.94 308,631.20 20
96BL at Tuck & Drake, County. Upgrade to LED
M-59 EB W. of Mil Traffic Sign
63900-114867 Total S 1,424,809.01 1,375,078.64 S 288,646.94 Consultant 308,631.20
NB: 2,175' north of Cold mill, concrete and
Fruitvale Road north to  detail 8 joint repairs,
64014-112158 2,401' north of Winston ASCRL, HMA resurfacing $ 10,562,399.61 12,079,910.62 6/12/2017 6/12/2017 MDOT S 567,553.63 953,370.25 15
Road, including on/off and drainage
ramps at improvements.
64014-112158 Total S 10,562,399.61 12,079,910.62 S 567,553.63 MDOT 953,370.25
64900-119986 Muskegon TSC - Oceana  Non-Freeway Signing 75,104.22 72,169.14  6/4/2018 11/27/2017 MDOT $ 34,284.65 14,447.89 15
Countywide Upgrade
64900-119986 Total S 75,104.22 72,169.14 S 34,284.65 MDOT 14,447.89
intersection
improvement including
. earthwork, HMA
M-115 at 20 Mile Rd,
67051-117357 Osceola County pavement removal, S 1,217,073.83 1,209,544.43 6/1/2018 6/1/2018 MDOT S 234,701.53 242,829.84 14
HMA paving, drainage,
curb and gutter,
guardrail
67051-117357 Total S 1,217,073.83 1,209,544.43 S 234,701.53 MDOT 242,829.84
North of Borden Road
68011-131651 to 14th Street in Mio, - Single Course Chipseal ¢ 831,813.20 821,842.25  6/15/2018 5/30/2018 MDOT $ 15,247.19 34,629.51 6
Ogemaw and Oscoda with Fog Seal
Counties
68011-131651 Total S 831,813.20 821,842.25 S 15,247.19 MDOT 34,629.51
from Wisconsin Street
easterly to east of Hayes .
HMA cold milling and
69023-123225 Road and on I-75 BL 826,966.72 818,423.30 9/14/2017 9/27/2017 MDOT S 49,673.42 115,781.80 10
. one course HMA overlay
from Grandview Blvd
northerly
69023-123225 Total S 826,966.72 818,423.30 S 49,673.42 MDOT 115,781.80
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from approximately 275 HMA cold milling and
feet east of Dickerson resurfacing with
69023-200421 Rd east to longitudinal joint repairs $ 319,297.75 S 323,375.24 10/6/2017 9/27/2017 MDOT S 50,779.58 8
approximately 50 feet and other miscellaneous
west of Wisconsin Ave pavement repairs
69023-200421 Total S 319,297.75 S 323,375.24 S - MDOT S 50,779.58
Approximately 527' .
Removal of existing
south to 578' north of .
i i ) crossover and addition
70013-113388 Bingham Street; in Olive . . S 447,895.25 S 429,131.77 6/4/2018 10/12/2017 MDOT S 156,128.93 S 46,475.43 0
. of indirect left/right
Township, Ottawa
turn lanes
County
70013-113388 Total S 447,895.25 § 429,131.77 S 156,128.93 MDOT S 46,475.43
Construction oversight
RO1 of 70013 US-31
70013-127328 ° ) by RR of work on its S 41,250.00 S 26,721.82 3/13/2018 no design work S - 15
over CSX in Holland.
property.
70013-127328 Total S 41,250.00 S 26,721.82 S - MDOT S -

Deck patch, epoxy
overlay, joint replace,
approach replace,
pressure relief joint,
partial paint, bearing

realignment, slope S 200,667.51 S 212,637.41 6/26/2017 9/15/2017 MDOT S 32,109.99 S 4,550.83 15
protection repair,
concrete surface
coating. Scoping for
this project completed
under JN 117719.

(501-70013) US-31 over
Lakewood Boulevard,
Holland Township,
Ottawa County.

70013-88876

Deck patch, epoxy
overlay, joint
(RO1-1 of 70013) US-31 replacement, joint
NB over the CSXRR &  sealing, pressure relief

70013-88876 Unnamed Creek, (R01-2 joints, approach S 405,091.76 S 344,610.42 6/26/2017 9/15/2017 MDOT S 41,405.05 S 19,289.36 15
of 70013) US-31 SB over replacement. Scoping
the CSXRR for this project

completed under JN
117719.
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HMA reconstruction,
824' south of 8th Street drainage improvements,
north to Lakewood guardrail upgrades,
70013-88876 Boulevard, in city of  permanent signing. The S 4,793,479.42 S 4,721,696.63 6/26/2017 9/15/2017 Consultant S 488,537.32 S 382,206.03 14
Holland and Holland  scoping for this project
Township, Ottaw was done under JN
109139.
Deep overlay, approach
replacement, beam
repairs, zone & fascia
(70013-B01-1) US-31 NB paint, deck drain
over the Black River, extensions, substructure
70013-88876 Holland Township, patching, slope S 1,039,231.80 $ 1,194,567.96 6/26/2017 9/15/2017 MDOT S 57,472.38 S 59,077.99 25
Ottawa County; (70013- protection repairs and
B0O1-2) US-31 scour countermeasures.
Scoping for this project
completed under JN
117719.
HMA reconstruction,
drai i t
Lakewood Boulevard reinage |r:nprovemen >
. guardrail upgrades,
north to approximately . .
, i signal work and Designed under
70013-88876 1,625' north of Quincy o 4,937,604.06 S 4,980,673.44 6/26/2017 9/15/2017 Consultant . S - 14
) permanent signing. The another project
Street, in Holland . . .
) scoping for this project
Township, Ottawa
was done under JN
109139.
Lakewood Boulevard
north to approximately HMA reconstruction and
70013-88876 1,625' north of Quincy widen for a third S 11,266,163.52 §$ 11,473,494.58 6/26/2017 9/15/2017 Consultant S 2,228,069.66 S 1,322,763.31 14

Street, in Holland through lane.
Township, Ottawa
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Deep overlay, full depth
deck patches, railing
replacement, approach
replacement, beam end
(S01-70021) US-31 over ' P ocC beam
1-196 BL Holland repairs, partial paint
70013-88876 - (fascia beams), S 961,388.28 S 937,621.92 6/26/2017 9/15/2017 MDOT S 40,259.56 S 24,917.70 25
Township, Ottawa i
substructure repair, and
County. . .
slope protection repairs.
Scoping for this project
completed under JN
117719.
70013-88876 Total S 23,603,626.35 S 23,865,302.36 S 2,887,853.96 MDOT S 1,812,805.22
Over Leonard Street,
70114-88889 Crockery Township,  Construct new structure $ 996,426.20 S 943,871.65 6/1/2017 5/21/2018 Consultant S 217,155.43 MDOT S 117,096.40 75
Ottawa County
19' north of Reference  Construction of a two-
Line "B" of M-231 (SB) lane, two-way roadway
70114-88889 over the Grand River  on the new alignment S 5,292,751.12 § 5,488,477.55 6/1/2017 5/21/2018 Consultant S 2,383,366.37 S 1,061,482.01 14
(B05-70114) north to  for the proposed US-31
124' south o bypass.
70114-88889 Total S 6,289,177.32 S 6,432,349.20 S 2,600,521.80 MDOT S 1,178,578.41
Various locations in the
71072-128589 Alpena TSC HMA Crack Treatment  § 449,960.60 $ 448,670.07 9/22/2017 9/18/2017 MDOT S 18,901.45 S 84,279.35 1
71072-128589 Total S 449,960.60 $ 448,670.07 S 18,901.45 MDOT S 84,279.35
US-127 NB and SB over
72014-132411 Muskegon River Bearing Replacements S 259,097.62 S 370,903.58 10/13/2018 9/29/2017 MDOT S 15,844.59 S 108,337.44 5
72014-132411 Total S 259,097.62 S 370,903.58 S 15,844.59 MDOT S 108,337.44
GO03 of 73031 (NI#
234199P) M-52 with Railroad Crossin
73031-200019 . . ) ) . & S 66,865.00 S 70,069.91 3/29/2018 no design work S - 14
Mid-Michigan crossing Reconstruction
in Saginaw County
73031-200019 Total S 66,865.00 S 70,069.91 S - MDOT S -
Saginaw County: I-75
under King Road -
73111-106858 73111-S02 and I-75 Bridge Replacement S 5,130,470.67 S 5,331,283.78 10/10/2018 9/16/2017 Consultant S 743,393.74 S 857,246.11 75
under Hess Road -
73111-S03
Saginaw County: Baker
73111-106858 Road over I-75-73111-  Bridge Replacement  $ 2,070,694.35 S 1,960,004.01 10/10/2018 9/16/2017 Consultant S 407,354.26 S 323,223.84 75

S01
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Reconstruct with
Dixie Highway concrete barrier wall,
73111-106858 (Bridgeport) to Hess, soundwall, drainage and S 38,769,079.57 38,285,565.73 10/10/2018 9/16/2017 MDOT S 1,302,351.23 S 2,532,759.49 14
Saginaw County safety improvements.
(Alternate Pavt Bid)
73111-106858 Total S 45,970,244.59 45,576,853.52 S 2,453,099.23 MDOT S 3,713,229.44
B End R irs, Z
M-83 over Cass River, earT'n .n epairs, zone
. painting, Crack Seal,
city of Frankenmuth,
73131-119054 i Concrete Deck & S 944,851.26 1,113,216.31 9/19/2017 10/8/2017 MDOT S 123,620.86 S 130,017.80 5
Saginaw County (B02- .
Substructure Patching,
73131) .
Joint Replaceme
73131-119054 Total S 944,851.26 1,113,216.31 S 123,620.86 MDOT S 130,017.80
M-53 from
approximately 300 feet . .
Mill d hot d
74011-130015 north of the north city & anc NOLMIXE 1,051,416.39 1,127,382.13  8/25/2017 6/14/2017 MDOT $ 87,156.46 $ 147,584.73 8
. asphalt resurfacing.
limits of Marlette to the
M-46 intersectio
74011-130015 Total S 1,051,416.39 1,127,382.13 S 87,156.46 MDOT S 147,584.73
M-53 from Severance .
One course HMA mill &
74012-132138 Road to M-81, M-81 resurface S 1,385,175.05 1,232,049.45 11/3/2017 11/29/2017 MDOT S 37,662.95 S 164,613.69 9
from Cass City to M-53
74012-132138 Total S 1,385,175.05 1,232,049.45 S 37,662.95 MDOT S 164,613.69
74062-C01, M-46 over
74012-85286 Middle Branch of Cass Culvert Replacement S 815,245.70 782,071.23 8/27/2016 4/24/2017 MDOT S 232,411.32 S 183,284.35 75
River, Sanilac County
74012 - B02 (M-53)
Wearing surface
replcement, Rail
replacement,,
74012 - B02, M-53 over Substructure patching,
South Branch Cass approaches 74032 -
74012-85286 River, 9.5 Mil N. of M-46  B04 (M-19) Wearing S 1,176,440.41 S 1,201,754.54 8/27/2016 4/24/2017 MDOT S 243,361.89 S 145,344.14 60

74032 - BO4, M-19 over
South For

surface replacement,
Rail replacement,
Substructure patching,
Beam crack repair,
Scour countermeasures,
Approaches
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Scour countermeasure
M-53 over Greenman and substructure
74012-85286 Creek (BO3 of 74012) repairs, channel 169,386.33 133,814.83 8/27/2016 4/24/2017 MDOT S 88,458.03 42,266.79 15
located south of M-81. cleaning and vegetation
control
74012-85286 Total 2,161,072.44 2,117,640.60 S 564,231.24 Consultant 370,895.28
GO01 74062, the M-46
and Huron and Eastern Reconstruct Railroad
74062-200191 Railway (H&E) at grade Crossin 110,657.00 113,626.00 3/9/2018 no design work 1,799.95 14
crossing (NI# 233281F) 8
in Carsonvi
74062-200191 Total 110,657.00 113,626.00 S - MDOT 1,799.95
From M-183 to the
Delta Schoolcraft CL and surface micro milling &
75021-128676 from the Delta . < 914,014.72 907,247.93 8/18/2017 8/21/2017 MDOT S 21,203.03 78,906.05 5
. Ultrathin Overlay
Schoolcraft CL to 4 miles
west of M-149.
75021-128676 Total 914,014.72 907,247.93 S 21,203.03 MDOT 78,906.05
R tructi f M-94
M-94 From Chippewa econts rut.: on _O_
) . with city utility
Ave to US-2 in the City .
75022-110714 of Manistique replacement being 4,469,999.30 4,606,555.02 10/15/2016 6/2/2017 Consultant S 292,371.45 292,172.71 17
aus, funded under two
Schoolcraft County
seperate Rural Develo
75022-110714 Total 4,469,999.30 4,606,555.02 S 292,371.45 MDOT 292,172.71
From the northely
springpoint of the US-2
75051-130029 / M-77 intersection to Double Chip Seal 822,808.24 817,666.52 9/30/2017 8/9/2017 MDOT S 55,699.61 40,963.66 7
approximately 0.1 mile
north of the
75051-130029 Total 822,808.24 817,666.52 S 55,699.61 MDOT 40,963.66
GO1 of 75061 (NI# Reconstruction of
696711S) M-28 with CN
75061-128027 ) Wi . railroad crossing and 162,253.00 95,175.03 7/1/2017 no design work 464.15 10
(WC) east of Seney, in tembOrary crossin
Schoolcraft County. porary &
75061-128027 Total 162,253.00 95,175.03 S - MDOT 464.15
M-136 to St.
Clair/Sanilac Count Single Chip Seal with
77012-132141 R aecteo e B e 526,392.71 488,682.56 8/22/2018 MDOT $ 25,067.72 44,966.55 6
Line, gapping the village Fog Seal
of Yale, St Clair County
77012-132141 Total 526,392.71 488,682.56 S 25,067.72 MDOT 44,966.55
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Along the 1-94/1-69
Freeway between the |-
77111-106549 94/1-69 Interchange and New Welcome Center 5,409,725.65 5,630,516.80 10/15/2016 11/17/2017 Consultant S 513,665.58 890,039.38 20
the Blue Water Bridge
Plaza.
Along WB 1-94 at new
Port Huron Welcome Construct safe Designed under
77111-106549 Center site. The safe enforcement site and 164,710.18 147,409.72 10/15/2016 11/17/2017 Consultant . 9,928.36 20
enforcement site and PITWS. another project
PITWS will be lo
77111-106549 Total 5,574,435.83 5,777,926.52 S 513,665.58 Consultant 899,967.74
The pavement change Overband Crack Seal
west of the ECL of pretreatment, Micro-
78022-131594 Sturgis to the Branch Surface Rut Fill and 568,247.90 478,154.52 6/22/2018 6/11/2018 MDOT S 15,788.63 20,682.90 5
county line, St. Joseph Single Chip Seal with
County Fog Seal
78022-131594 Total 568,247.90 478,154.52 S 15,788.63 MDOT 20,682.90
In the village limits of Roadway
78042-103154 Mendon, St. Joseph Reconstruction, no 4,145,104.16 3,802,223.11 12/31/2017 9/5/2017 Consultant S 735,226.76 606,696.13 14
County. widening.
78042-103154 Total 4,145,104.16 3,802,223.11 S 735,226.76 MDOT 606,696.13
On M-66 from Lafayette . .
) . Double Chip Seal with
78052-130011 St (Sturgis) to M-86 in Warranty 878,774.40 867,234.28 7/28/2017 8/7/2017 MDOT S 21,670.43 38,871.99 5
St. Joseph County
78052-130011 Total 878,774.40 867,234.28 S 21,670.43 MDOT 38,871.99
M-15 over Cass River  Structure replacement
79032-102456-2 ] ) . 5,291,483.26 5,558,545.47 9/19/2017 9/19/2017 MDOT S 694,985.36 943,417.49 75
(BO1 of 79032) in Vassar including approach work
79032-102456-2 Total 5,291,483.26 5,558,545.47 S 694,985.36 MDOT 943,417.49
GO02 of 79041 (NI# Upgrade of signal lense
512387W), Crossing of to LED by railroad forces
Huron & Eastern while traffic is .
79041-120486 ) : . ) 23,279.00 21,792.88 3/6/2018 no design work - 10
Railway (HERR) with maintained via detour
Highway M-46 by the under a separate
Vill JN120485.
79041-120486 Total 23,279.00 21,792.88 S - MDOT -
Bay Park Road to the Mill and HMA Overlay,
8' paved shoulders, curb
79081-109334-3 Huron/Tuscola County , . 4,401,996.39 4,187,819.57 10/14/2016 11/10/2016 Consultant S 629,547.89 758,039.63 12
Line & gutter a.nd d'ramage in
Unionville
79081-109334-3 Total 4,401,996.39 4,187,819.57 S 629,547.89 MDOT 758,039.63
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Minor pavement
At the south junction of widening and HMA cap
[-196 BL and Blue Star  to accomodate 150 ft
80031-116299 Highway. Thereisno left turn left turn lanes 527,057.08 523,748.39 6/9/2017 9/16/2017 Consultant S 196,240.50 S 133,495.17 15
change to Blue Star and a Right/Thru lane
Highway le on the I-196 BL legs of
the intersection.
80031-116299 Total 527,057.08 523,748.39 S 196,240.50 Consultant S 133,495.17
Riverside Road over I-
196, 0.5 mile north of
80042-125816 Riverside, Hagar Beam end repair 15,537.53 15,749.50 7/29/2016 8/22/2016 Consultant S 17,901.38 S 2,014.41 5
Township, Berrien
County.
M-43 over Brandywine
Creek, 1.6 miles west of Paint pile bents, cast H-
80042-125816 M-40, Waverly piles with concrete filler 157,856.15 160,949.40 7/29/2016 8/22/2016 Consultant S 60,941.72 S 97,495.52 5
Township, Van Buren wall.
County
69 NB & 5B over Replacing pin plates and
Conrail (ABN), 2.3 miles beam ends at the
80042-125816 north of the . . 400,788.05 374,647.75 7/29/2016 8/22/2016 Consultant S 52,903.29 S 26,846.97 5
locations identified by
Calhoun/Branch County the load rating unit.
Line, Tekonsha Townshi
Kruger Road over |-94,
80042-125816 1.1 miles south of Union Beam end repair 49,618.43 90,005.60 7/29/2016 8/22/2016 Consultant S 23,014.57 S 13,489.10 5
Pier, Berrien County.
HMA overlay with
US-12 EB & WB over M- Water Proofing
80042-125816 51, 0.8 mile south of membrane, deck 252,508.68 225,901.32 7/29/2016 8/22/2016 Consultant S 36,180.77 S 33,005.65 5
Niles, Berrien County  patching, and approach
work
80042-125816 Total 876,308.84 867,253.57 S 190,941.73 Consultant S 172,851.65
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Contract ID Route Location Work Description As-bid Cost of Project As-built Cost of Project Date Date Performed By Costs Performed By Engineering Costs Design Life
Epoxy overlay, deck
patch, joint
replacement,
downspout
I t, full length
51075 s, ST Wt
23BR over Norfolk " artialg aint coﬁcretel
81075-109761 Southern Railroad, the Zurfac:)coa';in steel 5,212,330.45 S 6,822,643.03 11/15/2018 11/15/2016 MDOT S 590,968.61 S 989,487.29 15
Huron River and Barton g,'
. beam end repair, tack
Drive. & 70 . .
weld repairs. railing
replacements,
substructure repairs,
and adding scour
countermeasures.
Concrete pavement
M-14-1-94 to US-23 BR repairs and partial
and Huron River to Tri-  depth joint repairs in
81075-109761 level area. Include rigid section. Cold Mill  $ 4,699,002.25 S 4,668,433.70 11/15/2018 11/15/2016 MDOT S 113,336.32 S 421,505.56 10
Ramps in tri-level area and Hot Mix Asphalt
& Main St, overlay in composite
section.
81075-109761 Total S 9,911,332.70 S 11,491,076.73 S 704,304.93 Consultant S 1,410,992.85
Installation of Refuge
Island to replace the
81082-131095 at Rosewood Avenue o P ) 63,697.76 S 66,536.38 5/25/2018 5/1/2018 MDOT S 23,343.09 S 19,476.06 0
underutilized pedestrian
structure
81082-131095 Total S 63,697.76 S 66,536.38 S 23,343.09 MDOT S 19,476.06
EB I-94 near Kalmbach,  High Friction Surface
81104-200665 . S 183,338.05 $ 176,009.95 11/7/2017 11/7/2017 MDOT S 1,080.01 5
Washtenaw Co. treatment
81104-200665 Total S 183,338.05 $ 176,009.95 S - MDOT S 1,080.01
At 1-94/US-24 .
Repair of pre-cast/pre-
Interchange four
82022-127438 ) stressed posts and S 820,621.22 S 687,021.38 9/19/2018 9/14/2017 MDOT S 29,409.57 S 84,488.42 10
quadrants, City of i
miscellaneous work
Taylor, Wayne County
82022-127438 Total S 820,621.22 S 687,021.38 S 29,409.57 MDOT S 84,488.42
82022-88420 at US-24 Sound Wall S 3,893,527.00 S 3,891,877.79 9/20/2012 7/17/2015 Consultant S 693,930.48 S 671,854.66 0
82022-88420 Total S 3,893,527.00 S 3,891,877.79 S 693,930.48 MDOT S 671,854.66
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EB US-12 @ Gulley, WB Addition of pedestrian
US-12 @ Gulley, WB push buttons at 3
82061-120418 US-12 @ Woodcroft, in locations to provide 599,915.39 551,368.97 6/30/2017 7/18/2017 MDOT S 119,530.70 163,856.79 15
City of Dearborn, more green time to US-
Wayne County 12. Requires Mo
82061-120418 Total 599,915.39 551,368.97 S 119,530.70 Consultant 163,856.79
Lodge to Cass Avenue, Concrete Pavement
82062-200445 City of Detroit, Wayne Repairs and 1,090,041.95 1,085,390.56 9/1/2017 9/11/2017 MDOT S 10,002.39 193,082.21 6
County miscellaneous work
82062-200445 Total 1,090,041.95 1,085,390.56 S 10,002.39 MDOT 193,082.21
Contract 2a of 3 - )
i ) Riverfront walk way, sea
Various locations along walls. lishting. site deslaned und
82111-111641 the Detroit River a’’s, lIghTing, site 4,129,578.63 4,264,564.10  10/14/2016 9/10/2015 Consultant esigned under 639,730.12 20
) furnishings, landscaping, another project
between Joe Louis edestrian bridge, etc
Arena and Gabriel Ri ~ © ge
82111-111641 Total 4,129,578.63 4,264,564.10 S - Consultant 639,730.12
Steel R ir, T
509-82112: Calvert oo cpall, temporary
. . Supports, Bearing
82112-127773 over M-10 in the city of : 307,564.98 318,516.58 7/31/2017 7/15/2017 MDOT S 59,720.62 226,553.56 5
. Replacements, Partial
Detroit, Wayne County .
Paint
82104-P01: Charest
A Ik Substructure Repair,
82112-127773 VEcs WEllOTEreNEs SR G Rl 127,161.36 134,503.05  7/31/2017 7/15/2017 MDOT $ 33,892.57 100,135.87 5
M-8 in the City of Bearing Replacement
Detroit, Wayne County
82112-127773 Total 434,726.34 453,019.63 S 93,613.19 MDOT 326,689.43
Deep overlay, sidewalk
RO1-82112, Evergreen  repair, pin and hanger
Road over |-96 and CSX repair (1), partial
82122-122645 Railroad in Detroit. This painting, substructure 4,669,966.95 4,413,373.39 9/30/2017 9/8/2017 MDOT S 452,904.78 1,046,958.40 25
is a "Big Bridge" with a repair, light standards,
deck ped fencing repair,
approach work
82122-122645 Total 4,669,966.95 4,413,373.39 S 452,904.78 MDOT 1,046,958.40
Southfield Fwy. to E. of HMA Mill and Overlay,
82142-200435 Woodward, Wayne and ADA Ramps, and 5,168,258.93 5,077,154.74 10/27/2017 11/8/2017 MDOT S 14,091.48 550,482.07 6
Oakland counties miscellaneous work
82142-200435 Total 5,168,258.93 5,077,154.74 S 14,091.48 MDOT 550,482.07
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Design
Engineering
Performed By

Design Engineering

Costs

Construction
Engineering
Performed By

Construction
Engineering Costs

Design Life

82191-131436

82191-131436 Total

82195-115864

82195-115864

82195-115864

82195-115864 Total

I-75 SB over Goddard
Road and Sexton Kilfoil
Drain, Allen Park,
Wayne County

X01-6 of 82111: RR
Pedestrian Walkover
over M-10 S12-82195:
M-10 NB to I-75SB
Ramp over M-10 S13-82

M-85 (Fort St) & WCCD
Plaza over M-10,
Detroit, Wayne County

S08-82195: Ramp from I-

75 NB over M-10 NB,
Detroit, Wayne County

This contract is only to
procure the materials
that have long lead
times which includes
the Carbon Fiber
Composite Cable (CFCC),
the anchoring devices
and delivery.

X01-6 of 82111: Bridge
Removal S12-82195:
Deep Concrete Overlay,
Railing Replacement,
Steel Rpr, S

S11-82111(Design and
Construction):
Substructure Patching,
Expansion Joint
Replacement, Epoxy
Overlay X01-
82111(Design only):
Substructure Patching,
Deck Underdrainage
Repair and Lighting
Removal X01-5-
82111(Design only):
Substructure Patching,
Deck Underdrainage
Repair and Lighting
Removal
Deck Replacement,
Raise Superstructure
and Substructure
Replacements

$

$

s

Estimated
Completion Actual Completion
As-bid Cost of Project As-built Cost of Project Date Date

566,770.64 S 660,370.64 1/31/2017 1/31/2017

566,770.64 $ 660,370.64
1,227,939.66 S 1,187,313.44  10/15/2017 10/25/2017

526,650.24 S 275,242.64  10/15/2017 10/25/2017
1,721,942.52 S 1,734,536.37 10/15/2017 10/25/2017
3,476,532.42 S 3,197,092.45

no design work

MDOT

Consultant

Consultant

222,748.58

184,854.49

531,511.97

939,115.04

MDOT

Consultant

S -
S -
S 216,298.01
S 40,305.99
S 325,706.35

S 582,310.35

25

15

60
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Contract ID Route Location Work Description As-bid Cost of Project As-built Cost of Project Date Date Performed By Costs Performed By Engineering Costs Design Life
M-85 NB over Marsh
Creek - Bridge
Replacement M-85 SB
over Marsh Creek -
Shallow Overlay, full
depth deck patch, deck
drain extensions,
approach work,
substructure repair M-
NB Frank
BO1-10f82211: NB M- o> Npoverfrank&
Poet Drain - Shallow
85 over Marsh Creek
overlay, full depth
82211-120062-2 B01-2 of 82211: SB M- atch. deck drain 3,633,115.65 S 3,994,781.57 4/14/2017 5/12/2017 Consultant 629,149.42 S 638,772.04 20
85 over Marsh Creek exfc)ensi(;ns aooroach
B02-1 of 82211 , 3PP
work, substructure
patching and scour
countermeasures M-
85 SB over Frank & Poet
Drain - Shallow overlay,
full depth patches,
Beam Repair,
Substructure repair,
deck drain extensions
and approach work.
82211-120062-2 Total S 3,633,115.65 3,994,781.57 629,149.42 Consultant S 638,772.04
B03-82211-1: M-85 NB
e . B03-1: Bridge
over Sexton Kilfoil Drain
82211-72409 B03.82211.2: M-85 SB replacement B03-2: S 2,096,296.00 2,126,263.26 9/15/2015 9/19/2015 Consultant 424,855.18 S 388,636.15 75
. i B . I
over Sexton Kilfoil Drain ridge replacement
82211-72409 Sibley to Goddard Reconstruct S 36,801,923.26 40,478,503.82 9/15/2015 9/19/2015 Consultant 4,405,478.63 S 7,563,915.70 25
82211-72409 Total S 38,898,219.26 42,604,767.08 4,830,333.81 MDOT S 7,952,551.85
North of Canfield Street . L
i Cold milling existing
to South of Piquette
. ) concrete pavement
82251-116473 Street, City of Detroit, . 1,939,882.82 1,716,934.65 10/30/2017 8/27/2017 MDOT 203,627.03 S 223,754.70 10
surface and overlay with
Wayne County (NB .
3-1/2" HMA
Only)
82251-116473 Total S 1,939,882.82 1,716,934.65 203,627.03 MDOT S 223,754.70
Deck Patch, Wood False
$10-82252: M-102 (8 .
. Decking, Rocker
82252-116467 Mile Road) over |-75, 972,171.33 886,542.57 11/14/2017 10/18/2017 MDOT 206,869.13 S 243,017.73 5

Realighment, Approach

Detroit, Wayne Count . .
y y Pressure Relief Joint
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82252-116467 Total S 972,171.33 S 886,542.57 S 206,869.13 MDOT S 243,017.73
Monroe County Line to |- MITS Expansion (CCTV,
82291-111643 S 11,891,701.02 S 5,398,870.33 10/15/2016 9/9/2017 Consultant S 1,530,390.04 S 2,311,974.29 20
96 DMS, MVDS, Comms).
82291-111643 Total S 11,891,701.02 S 5,398,870.33 S 1,530,390.04 Consultant S 2,311,974.29
Non-motorized path
I 1-275 f 1-94 t Land -
82201-124727-2 [ ON8 /PO L 0 andsesbenon g 630,96095 $ 47551667 9/19/2017 9/19/2017 MDOT 21,777.87 s 9991271 20
Huron River bridge (NO3 motorized path
of 82291)
82291-124727-2 Total S 630,960.95 S 475,516.67 S 21,777.87 MDOT S 99,912.71

Reconstrucion of HMA

pavement on US-131 to

accommodate a Weigh-
in-Motion (WIM)

US-131 Northbound and . .
installation and

Southbound from the construction of a
83031-126295 Osceola/Wexford S 304,796.85 S 284,873.19 9/8/2017 10/2/2017 MDOT S 67,853.02 S 94,862.08 16

. Portable Intermittent
County line northerly Truck Weigh Station
500' and at the Cadi &

(PITWS) within the truck
parking area of the
Cadillac Rest Area on US-
131 Northbound.

83031-126295 Total S 304,796.85 S 284,873.19 S 67,853.02 MDOT S 94,862.08

Bituminous
Reconstruction by
removing existing

composite pavement,

south of US-131 S Crush & Shape
83032-113348-2 . . S 4,539,606.45 S 4,455,693.14 10/20/2017 10/20/2017 MDOT S 788,751.06 S 518,268.53 14
Crossing to M-42 remaining HMA
pavement, HMA
pavement. The scoping
for this project was
done under JN 108938.
83032-113348-2 Total S 4,539,606.45 S 4,455,693.14 S 788,751.06 MDOT S 518,268.53
NW of E 34 Rd (Boon Micro-Mill, Overband
83052-128584 Rd) SE to NW of E Lake  Crack Fill, Single Chip  $ 271,252.78 S 253,221.23 9/8/2017 8/3/2017 MDOT S 18,821.34 S 39,538.71 6
Mitchell Dr Seal, Fog Seal
83052-128584 Total S 271,252.78 S 253,221.23 S 18,821.34 MDOT S 39,538.71
Project includes 10 High
Various locations in the  Priority RWIS sites as
84915-107966 S 1,714,775.28 S 1,703,566.52 3/17/2017 9/7/2017 Consultant S 347,554.85 S 313,646.07 8

Southwest Region identified in the
Deployment Plan.
84915-107966 Total S 1,714,775.28 S 1,703,566.52 S 347,554.85 Consultant S 313,646.07
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various locations within Install pavement
84916-116371 the University Region at markings and signing at 197,630.17 180,849.73 9/29/2017 6/11/2018 MDOT S 9,431.07 32,059.89 15
Par-Clo interchanges interchanges
84916-116371 Total 197,630.17 180,849.73 S 9,431.07 MDOT 32,059.89
Superior Region - Non-Freeway Signin
84921-123028 2 2 g 736,258.14 697,667.76  9/15/2017 10/31/2017 MDOT $ 258,126.88 175,491.15 15
Newberry TSC Upgrade
84921-123028 Total 736,258.14 697,667.76 S 258,126.88 MDOT 175,491.15
Longitudinal markings in
84921-131895 Superior Region gitudin «Ings | 1,487,556.67 1,450,167.81  12/1/2017 12/1/2017 MDOT $ 3,507.88 64,566.61 1
Superior Region
84921-131895 Total 1,487,556.67 1,450,167.81 S 3,507.88 MDOT 64,566.61
Special markings in
84921-131896 Superior Region P . g 372,367.50 343,547.35 10/31/2017 9/28/2017 MDOT S 10,273.71 8,991.90 4
Superior Region
84921-131896 Total 372,367.50 343,547.35 S 10,273.71 MDOT 8,991.90
On various routes within
the Newberry TSC HMA Crack Sealing and
84921-132997 jurisdicttion including Overbandin g 476,300.00 489,312.49 8/31/2017 8/29/2017 MDOT S 24,198.19 2,294.17 2
the counties of Alger, &
Chippewa, L
84921-132997 Total 476,300.00 489,312.49 S 24,198.19 MDOT 2,294.17
Various Routes in
Ishpeming TSC service
84921-133123 area (Baraga, Houghton, Crack Sealing 476,200.00 476,199.99 9/15/2017 9/28/2017 MDOT S 13,172.66 30,652.25 3
Keweenaw, Marquette,
Ontonagon Count
84921-133123 Total 476,200.00 476,199.99 S 13,172.66 MDOT 30,652.25
Non-Freeway Signin
84922-110087 Alpena TSC UpgraZe gning 494,617.99 401,032.88 11/4/2016 6/9/2017 MDOT S 113,836.57 155,117.78 15
84922-110087 Total 494,617.99 401,032.88 S 113,836.57 MDOT 155,117.78
Longitudinal markings in
84922-131888 North Region & North Region & 1,780,476.12 1,762,198.63 12/1/2017 10/27/2017 MDOT S 16,528.78 83,350.83 1
84922-131888 Total 1,780,476.12 1,762,198.63 S 16,528.78 MDOT 83,350.83
Special markings in
84922-131891 North Region P North Regiogn 360,229.11 378,908.67 12/1/2017 10/10/2017 MDOT S 7,581.94 22,996.84 4
84922-131891 Total 360,229.11 378,908.67 S 7,581.94 MDOT 22,996.84
Longitudinal markings in
84923-131882 Grand Region & . & 2,314,760.93 2,131,233.73 12/1/2017 10/19/2017 MDOT S 10,734.17 108,247.89 1
the Grand Region
84923-131882 Total 2,314,760.93 2,131,233.73 S 10,734.17 MDOT 108,247.89
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Special markings in the
84923-131883 Grand Region P Grand Regg;on 387,083.30 $ 343,700.31 11/1/2017 8/29/2017 MDOT S 6,925.27 72,613.28 4
84923-131883 Total 387,083.30 S 343,700.31 S 6,925.27 MDOT 72,613.28
Pedestrian Signal
upgrades at the
int ti f Averill
On Oakley Street from INtersec 'lons © yerl
and Davison, Saginaw
Grand Traverse Street and Oaklev. and Grand
84924-127362 to Saginaw Street and Traverse\;’nd Oakle 457,439.05 S 454,041.04 8/19/2017 8/29/2017 MDOT S 79,891.25 66,310.56 12
on Saginaw Street from . v
Tobias to L along with sidewalk
upgrades and sidewalk
ramp upgrades to meet
ADA compliance.
84924-127362 Total 457,439.05 $ 454,041.04 S 79,891.25 MDOT 66,310.56
Various locations
throughout the Mt.
84924-131166 . HMA Crack Treatment 361,905.00 S 361,905.00 8/11/2017 7/31/2017 MDOT S 18,151.19 24,891.81 3
Pleasant TSC & Bay City
TSC areas
84924-131166 Total 361,905.00 S 361,905.00 S 18,151.19 MDOT 24,891.81
Longitudinal markings in
84924-131878 Bay Region gkl bl 2,827,097.00 $ 2,481,621.10  12/1/2017 11/7/2017 MDOT $ 14,953.38 250,774.84 1
the Bay Region
84924-131878 Total 2,827,097.00 S 2,481,621.10 S 14,953.38 MDOT 250,774.84
Special markings in the
84924-131881 Bay Region P Bay Regiin 458,301.00 S 479,749.05 12/1/2017 11/7/2017 MDOT S 34,988.78 113,665.10 4
84924-131881 Total 458,301.00 S 479,749.05 S 34,988.78 MDOT 113,665.10
. . . DMS locations at critical
Various Locations in .
84925-107969 . interchanges along [-94, 1,883,516.78 S 1,755,453.95 3/23/2018 2/24/2018 Consultant S 282,799.33 375,872.93 20
Southwest Region
1-196, US-131, and I-69
84925-107969 Total 1,883,516.78 S 1,755,453.95 S 282,799.33 Consultant 375,872.93
Wrong Way Crash
Multiple Interchanges in Rfduct\i/on
84925-116716 Calhoun and Kalamazoo 142,071.81 S 116,813.78 7/28/2017 7/17/2017 MDOT S 29,338.39 12,664.07 15
Improvements to ramp
County .
terminals
84925-116716 Total 142,071.81 S 116,813.78 S 29,338.39 MDOT 12,664.07
Signal Modernization
84925-122878 Kalamazoo TSC for 16 Signals in 1,859,853.72 S 1,744,115.59 5/11/2018 5/11/2018 MDOT S 612,867.52 347,287.95 15
Kalamazoo TSC area
84925-122878 Total 1,859,853.72 S 1,744,115.59 S 612,867.52 MDOT 347,287.95
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1.1-196 SB, Coloma Rd
to N. of CR378. 2. M-  Apply overband crack
84925-128736 63, 1-94 to Midway Ave, sealant to cracksinthe S 547,066.45 S 423,532.55 6/30/2017 7/11/2017 MDOT S 13,838.69 S 40,944.02 1
St. Joseph. 3. M-60, W. road.
of En
84925-128736 Total S 547,066.45 S 423,532.55 S 13,838.69 MDOT S 40,944.02
Longitudinal kings i
84925-131892 Southwest Region ~ —_ o udinaimarkings in 1,504,659.60 S 1,474,694.47  12/1/2017 12/1/2017 MDOT $ 4,406.98 $ 74,005.04 1
the Southwest Region
84925-131892 Total S 1,504,659.60 $ 1,474,694.47 S 4,406.98 Consultant S 74,005.04
Special markings in
84925-131894 Southwest Region pec! ! g. ! S 338,695.90 S 356,576.70 11/1/2017 11/1/2017 MDOT S 3,827.57 S 32,868.32 4
Southwest Region
84925-131894 Total S 338,695.90 S 356,576.70 S 3,827.57 Consultant S 32,868.32
Non-Freeway Signin
84926-119984 Lansing TSC Up;aze'g B g 321,573.89 S 308,362.39  9/1/2017 8/4/2017 MDOT $ 188,052.18 $ 79,141.21 15
84926-119984 Total S 321,573.89 S 308,362.39 S 188,052.18 MDOT S 79,141.21
Job order
Contracting/Indefinite
Delivery Signal
) ) ) Construction intended
Various locations in )
84926-128155 ) . . to provide accelerated S 480,316.08 $ 1,363,510.75 4/13/2018 5/15/2018 MDOT S 241,980.32 S 366,045.32 15
University Region . .
design and construction
for newly warranted
signals and signal
phasings.
84926-128155 Total S 480,316.08 S 1,363,510.75 S 241,980.32 MDOT S 366,045.32
TSC Wide (Livingston,
84926-129146 Washtenaw & Monroe Crack treatment S 330,000.00 S 330,000.00 9/30/2017 8/25/2017 MDOT S 8,733.50 S 42,492.82 2
counties)
84926-129146 Total S 330,000.00 S 330,000.00 S 8,733.50 Consultant S 42,492.82
TSC Wide (Clinton,
84926-129172 Eaton, & Ingham Crack treatment S 255,090.00 S 249,870.50 9/1/2017 9/1/2017 MDOT S 14,985.75 1
counties)
84926-129172 Total S 255,090.00 S 249,870.50 S - MDOT S 14,985.75
Longitudinal kings i
84926-131897 University Region e -cinaimarkings in 2,242,174.08 S 2,344,678.06  9/8/2017 12/2/2017 MDOT $ 1,508.57 $ 125,066.29 1
University Region
84926-131897 Total S 2,242,174.08 S 2,344,678.06 S 1,508.57 MDOT S 125,066.29
Special kings i
84926-131898 University Region peclaimarkingsin ¢ 492,892.70 S 432,002.94  12/1/2017 12/1/2017 MDOT $ 686.93 $ 70,935.13 4
University Region
84926-131898 Total S 492,892.70 $ 432,002.94 S 686.93 MDOT S 70,935.13
84927-128472 Metro Region Special markings S 781,250.00 S 788,631.17 12/1/2016 11/30/2016 MDOT S 8,611.65 S 170,493.90 4
84927-128472 Total S 781,250.00 S 788,631.17 S 8,611.65 MDOT S 170,493.90
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Longitudinal kings i
84927-131884 Metro Region Ong'Mue'trr's erziro:gs N ¢ 2,479,895.96 S 1,973,543.24  12/1/2017 11/17/2017 MDOT $ 3,372.57 $ 126,617.56 1
84927-131884 Total S 2,479,895.96 S 1,973,543.24 S 3,372.57 MDOT S 126,617.56
Special Kings i
84927-131887 Metro Region pel\;z‘trr;:reg'ir;g: nog 1,368,465.01 $ 1,138,432.84  12/1/2017 11/6/2017 MDOT $ 6,702.76 $ 97,817.89 4
84927-131887 Total S 1,368,465.01 $ 1,138,432.84 S 6,702.76 MDOT S 97,817.89
Grand Total S 580,389,620.66 S 573,368,069.71 S 57,583,819.61 S 74,597,497.18



